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2012 CLEAN WATER FUND ACCELERATED IMPLEMENTATION GRANT  DETAILS SUMMARY 

 

Identifying, assessing and prioritizing 
wetlands for protection and restoration 
is a priority in the local water 
management plan.  A Clean Water Fund 
grant is being used to develop a 
Comprehensive Wetland Protection and 
Management Plan in accordance with 
Minnesota Rules 8420.0830 .  
 
Project Outcomes 
Locally-defined Science-based 
 
⇒ Select and prioritze wetland 

restoration and replacement sites.  
⇒ Prioiritize existing wetlands for 

protection. 
⇒ Involve representatives of broad 

interests in public participation 
process. 

⇒ Complete draft plan by end of 
2015.  

⇒ Incorporate results into  local 
water management plan update. 

Wetland Plan Partners 
 
Stakeholder partners include local 
represenatives from agriculture, land 
development, recreation groups, and 
interested citizens.  
 
WCA LGUs (Blue Earth County and City 
of Mankato) and the Soil and Water 
Conservation District (SWCD).  
 
Agency partners BWSR, DNR, MPCA, US 
Fish &Wildlife Service, and ACE.  
 
 
 

 
Project Coordinator 
Julie Conrad 
Land Use and Natural Resources 
Planner 
Blue Earth County Environmental 
Services 

Grant - $136,000 
$33,000 spent through December 31, 2014 
$75,000 remaining 
 

Required Local Match - $28,000 
$40,258.32 through December 31, 2014 
Local staff time – not state funded 
 

Results 2014 
⇒ 75  MnRAM Assessments completed 

and analyzed 
⇒ Prepared MnRAM reports for 

property owners 
⇒ MnRAM summary results presented 

to property owners  
⇒ Reviewed draft NWI for Blue Earth 

County 
⇒ Fish Habitat Wetland Function - Work 

on methods to identify and prioritize 
sites for fish habitat 

⇒ One meeting ad hoc Fisheries 
Function technical advisory team, 
including DNR Fisheries 

⇒ Water Quality Wetland Function – 
Work on methods to identify and 
prioritize sites for nitrogen removal  

⇒ Applied Iowa CREP criteria for 
prioritizing nitrogen removal 
wetlands 
 

Comprehensive Wetland Protection 
and Management  
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Grant All-Detail Report
2012 - Accelerated Implemention Grants

Grant Title - 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
Grant ID - C13-6308
Organization - Blue Earth County

Grant Awarded Amount $108,000.00 Grant Execution Date
Required Match Amount $27,000.00 Grant End Date 1/1/2020
Required Match % 25% Grant Day To Day Contact Julie  Conrad

Budget Summary

Budgeted Spent Balance Remaining*
Total Grant Amount $108,000.00 $33,000.00 $75,000.00
Total Match Amount $27,000.00 $40,258.32 $-13,258.32
Total Other Funds $0.00 $0.00 $0.00
Total $135,000.00 $73,258.32 $61,741.68
*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

Activity Name
Activity

Category Source Type Source Description Budgeted Spent

Last
Transaction

Date

Match
ing

Fund
FY12 CWF Greenprint -
Admin/Coordination

Administration
/Coordination

Current
State Grant

2012 - accelerated
implemention grants - blue
earth (county)..

$108,000.0
0

$33,000.0
0

4/28/2014 N

FY12 CWF Greenprint -
Admin/Coordination

Administration
/Coordination

Local Fund FY12 CWF - Greenprint -
Inkind Match - Blue Earth
County

$27,000.00 $40,258.3
2

1/30/2015 Y
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Activity Details Summary

Activity Details Total Action Count Total Activity Mapped Size / Unit

Indicators Summary
Indicator Name Total Value Unit
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Grant Activity

Grant Activity - FY12 CWF Greenprint - Admin/Coordination

Description Semi-annual reporting, website reporting and other grant administration duties will be coordinated or completed by Blue
Earth County Planner, Julie Conrad.
Most of the grant funds will be used for consulting services related to completion of a wetland management plan for Blue
Earth County,  including technical services and public participation.

Category ADMINISTRATION/COORDINATION

Start Date 1-May-12 End Date 31-Dec-15

Rates and Hours
Actual Results 12/31/14: Requested and BWSR approved a grant extension to 12/31/15. Salsbury analyzed MnRAM RFQA data from

consultants. Conrad and Salsbury organized meeting for consultant to present results to owners of privately-owned
MnRAM sites. Final payment made to consultant for meeting. Conrad worked on wetland functions questionnaire. Conrad
assembled Fish Habitat Function technical workgroup to assist with identifying and prioritizing existing and restorable
wetlands for fish habitat. Conrad continued to research fish habitat wetland function criteria to develop GIS method to
identify restorable wetlands.  Conrad researched wetland restoration criteria for identifying and prioritizing restorable
wetlands for water quality specifically nitrogen treatment.  Salsbury worked on fish habitat function model development
and MnRAM results for fish habitat function. Salsbury reviewed DNR preliminary NWI data.
12/31/13: Consultant finalized reports on 75 MnRAM functions assessments. Conrad and/or Salsbury 1) met with Randy
Schindle to plan meeting with MnRAM site owners in 2014, 2) worked on organizing 75 MnRAM results for in-house use
and preparing packet of results for site owners, 3) two meetings with Co Admin to discuss project website
9/30/2013: In-house weekly planning meetings Jan-Aug to plan functions assessments.  Met with Mankato & Co TEPs, met
with Jeremy Maul, 2 mtgs with local tech people to identify wetlands for MnRAM, GIS to show location and other info for
75 wetlands for MnRAM,
Request For Price Quotes & prepared contract to conduct MnRAM, hired consultant who conducted MnRAM on 75 sites
Aug-Sept 2013
12/31/12:  JC, Feser, Salsbury & Grant working on wetland plan, started weekly meetings to develop detailed timelines
and plan development beginning in November 2012. JC, Feser and TG attended BWSR Academy wetland plan sessions. JC
met with CoTEP and Mankato WCA TEP coordinator. Les Lemm & Jeremy Maul met with Co staff to discuss plan.
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Grant Attachments

Document Name Document Type Description

All Details Report Workflow Generated Workflow Generated  - All Details Report - 10/11/2013
All Details Report Workflow Generated Workflow Generated  - All Details Report - 11/05/2013
All Details Report Workflow Generated Workflow Generated  - All Details Report - 02/21/2014
All Details Report Workflow Generated Workflow Generated  - All Details Report - 03/08/2014
Amendment Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
BWSR correspondance regarding amendment request Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
Documentation for Amendment Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
Documentation for Amendment Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
Draft amendment Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
NEED MORE INFO Journal Journal Dated - 11/05/2013
grant_app_general-added.rpt Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
grant_app_general-added.rpt Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
grant_app_general.rpt Grant 2012 - Accelerated Implemention Grants - Blue Earth (COUNTY)
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